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| Change Request I

To: Loren Compson Number
Pacheco Ross Architects, P.C. Date
72 Voorheesville Avenue Job

1 22
: 91114
1 14-009 Thompsonville Fire Stalion

PO Box 558 Phone:

Voorheesville, NY 12186
Ph: (518)765-5105 Fax: (518)765-5107

Description:  Remove and replace unsuitable soils

P. O. Box 1201
Enfield, CT 06083
Ph : (860) 627.6870

We are pleased to offer the following specifications and pricing to make the following changes:

Remove and replace unsuitable soils

The 1o1al aMOUNL {0 Provide IS WOIK IS .evu.. i sce s sssrssssesessssssssossesossemssssssses semsesessseeeesee e

If you have any questions, please contact me at 860-627-6870.

$9,720.47

Submitted by:  Kirk Nassetta Approved by:

Ce:

Dale:
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Proposed Change Order
Detail Breakdown Sheet

PCO 22 Remove and Replace Unsuitable Soils

Direct

Costs: Item PCO %
GML Construgtion Ie. $8,988.78
EBI O&P [ T 5.00% $449.44

SUBTOTAL SUBS

EBI - LaborlMaterlals# Uls_

$9 438 22

Carpenter $0.00
Laborer $0.00
Mason $0.00
Concrete Material $0.00
Misc Mtl ol $0.00
Superintendent g 88.75 $177.50
EBI Overhead and Profit 10% $17.75
TOTAL DIRECT COSTS

$195 25

Project Manager ol 115 $0.00
Chief Estimator _9635 $0.00
Project Engineer ' 0 37.15 $0.00
] $0.00

TOTAL INDIRECT COSTS $0.00
Bond Premium [ ] ' 1.00% $96.00
TOTALS $9,720.47

{G:\sbi-company\generalofficaforms\PCOdata)




GML Construction Inc.

20 Cottage Ave.
Wilbraham, MA 01095

CHANGE
ORDER

EO R 1
Phone:413-599-1453 CHANGE ORDER # 784
Fax:413-599-6805 DATE 210/2014
CUSTOMER PROJECT
Enfield Builders, Inc. Thompsonville Fire Station
P.O. Box 1201 35 North Main Sireet
1654 King Street Enfield, CT 06082
Enfield, CT 06083
COWORK Unsuitable Materials 8/20-9/4
DESCRIPTION UNIT QTyY RATE TOTAL
8/20/14
EXCAVATE UNSUITABLE MATERIALS IN PARKING LOT AND
BACKFPILL WITH GRAVEL
LOADER 4 CUYD HR L5 22275 334,13
LABORER HR 1.5 74.25 111.38
SUPERVISOR HR 1.5 101,25 151,88
PROCESSED GRAVEL CUYD 20 22,95 459.00
8129/14
EXCAVATE UNSUITABLE MATERIALS IN PARKING LOT (OL.D
FOUNDATION)
RUBBER TIRE EXCAVATOR 7/8 CUYD HR 2 216.00 432.00
LOADER 4 CUYD HR 2 22275 445.50
LABORER HR 2 74.25 148.50
9/2/14
EXCAVATE UNSUITABLE MATERIALS IN PARKING LOT (OLD
FOUNDATION) AND BACKFILL WITH ON SITE SOIL
RUBBER TIRE EXCAVATOR 7/§ CUYD HR 5 216,00 1,080.00
LOADER 4 CUYD HR 6.5 22275 1,447.58
COMPACTOR DAY 1 200.00 200.00
LABOQRER HR. 6.5 74.25 482,63
SUPERVISOR HR 5 101.25 506.25
ACCEPTED SIGNATURE
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GML Construetion Inc. CHANGE

20 Cottage Ave. ORDER

Wilbraham, MA 01095

Phone:413-599-1453 CHANGE ORDER # 1784

Fax:413-559-6606 DATE 9/9/2014

CUSTOMER PROJECT

Eufield Builders, Inc, Thompsonvitle Fire Station

P.O. Box 1201 35 North Main Stree|

1654 King Street Enfield, CT 06082

Enfield, CT 06082

COWORK Unsuiteble Materials 8/20-9/4

DESCRIPTION UNIT QTy RATE TOTAL

9/3/14

PUMP WATER FROM UNSUITABLE MATERIAL EXCAVATION AND

BACKFILL WITH ON SITE 50IL

RUBBER TIRE EXCAVATOR 7/8 CUYD HR 1.5 216.00 324.00

COMPACTOR DAY 0.5 200.00 100.00

PUMP DAY 1 150.00 150.00

LABORER HR 4 74.25 297.00

SUPERVISOR HR 25 101.25 253.13

/4714

BACKFILL EXCAVATION WITH ON SITE SOIL

RUBBER TiRE EXCAVATOR 7/8 CUYD HR 3 216.00 648.00

LOADER 4 CUYD HR 3 222,75 668.25

12' SINGLE DRUM EARTH COMPACTOR HR L3 148.50 22275

LABORER HR 3 74.25 222,75

SUPERVISOR HR 3 161.25 303.75
TOTAL $5.988.78

ACCEPTED SIGNATURE
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GML CONSTRUCTION, INC.
20 COTTAGE AVE. WILBRAHAM, MA. 01095
Phone: 413-599-1453  Fax: 413-599-6605

FIELD CHANGE ORDERS

Customer: £..i5e o/ @Burdidss— Date § -stv -/ ¥

Project: :7;4][;.#_3‘?)& /> /c;h
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GML CONSTRUCTION, INC.
20 COTTAGE AVE. WILBRAHAM, MA. 01095
Phone: 413-599-1453 Fax: 413-599-6605

FIELD CHANGE ORDERS

Customer: Sy 77> K B e Date & 7-/ 7

Project: :7-29/%}17/ //‘1"/&-

DISCRIPTION OF WORK Zaz "y 24 RS [Eﬁé T ez 3/_ 2N ﬂf,a,,
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GML CONSTRUCTION, INC.
20 COTTAGE AVE. WILBRAHAM, MA. 01095
Phone; 413-599-1453 Fax: 413-599-6605

FIELD CHANGE ORDERS

Customer: Zo i e N Booh oo™ Date 2 -

Project: :Tla;;zmm////ﬁ‘ Ente a/;z?’"
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GML CONSTRUCTION, INC,

20 COTTAGE AVE. WILBRAHAM, MA. 01095
Phone: 413-599-1453 Fax: 413-599-6605

FIELD CHANGE ORDERS

Customer: £l e Loy folens Date 7 -3-/y

Project: ‘m,ﬁﬁjayw,{f 'j;;z.. Q/f.’f;’;‘__
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GML CONSTRUCTION, INC.
20 COTTAGE AVE. WILBRAHAM, MA. 01095
Phone: 413-599-1453  Fax: 413-599-6605

FIELD CHANGE ORDERS
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y lﬁﬁﬁu;fflo Lk }Z/__

DISCRIPTION OF WORK Br i 2/ o cpuvre o creme
b rd  Gu s 9/ )

EQUIPMENT, MANPOWER, AND MATERIALS /

(Hlerinsat, 3 Joo /

o,

-
o

%M?&L 3 Ao

O Henpe—m  fEdoGenisee P

Aol Joats, 345~

_ﬂgr}'m}rz bi Corgrason, JL

v
@ !E:' t’d’i L= éi ,g“f{)ia /'S-‘ij‘—"
4

TERMS TIME & MATERIALS+ %
QUOTED PRICE $
PER CUYD $
OTHER:

COMMENTS:

(AAD (U (& Q L towe s 7

GML ACCEPTANCE / DATE

9/'1’/1?




